



NOTICE

Further Update on Competition Pool

ANNEX

Competition Pool Work Schedule

S/NO	DESCRIPTION	DATE/DURATION
1	Award of Contract	14 May 2018
2	Preparation Works Insurances & Submission of Drawings, etc.	15 May 2018
3	Removal of Existing Walls & Floor Tiles Removal of Existing Waterproofing System Removal of Existing Pumps & Piping Removal of Existing Filtration System, etc.	22 May 2018
4	Testing of Competition Pool Structure	2 Jul 2018
5	Laying of New Waterproofing System	16 Jul 2018
6	Laying of New Walls & Floor Tiles	17 Sep 2018
7	Construction of New Pump Shelter	19 Nov 2018
8	Installation of New Pumps & Filtration System	10 Dec 2018
9	Laying of New Piping System	24 Dec 2018
10	Installation of New Pumps & Filtration System, etc.	14 Jan 2019
11	Water Ponding Test	28 Jan 2019
12	Testing & Commissioning	11 Feb 2019
13	Project Completion Handover of New Competition Pool & Pump System	28 Feb 2019